STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/20/2014  Page 1 of 1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED.NO. No
CCO# 310 | SUPPLEMENT#: (@ | Category Code: CJPB CONTINGENCY BALANCE (incl. this change)  $32,886,644.42
COST: $139,114.00 INCREASE DECREASE [ ] | HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES ] NO

$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Hinge A Grade Change CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- S : s T . Previously Approved CCO Time Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Goritract Tire; Time Adj. This Change: Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 23

THIS CHANGE ORDER PROVIDES FOR:
Furnishing and installing additional rebar and concrete in the blockouts and shimming steel barrier rails at Hinge A due to
revised elevations of the roadway surface.

Design (Bob Zandipour) has requested the Hinge A profile, superelevation diagram, and construction details be revised to
align the as-built deck profiles of the SAS and Skyway structures. Revising the elevations at Hinge A will result additional
rebar and raised heights of the steel barrier rails at Hinges AE and AW.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 3188 and 3356 with
respect to changes listed above.

The total cost of this change order is $139,114.00 lump sum, which can be financed from the contingency fund. A detailed
cost analysis is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order will obtain concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long
(Bridge Design), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer: ~ William Casey, Sup TE Date 4/22/13 THIS REQUEST TOTAL TO DATE
Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date 7/24113 | $0.00 $0.00

ge Engineer: versigt, Yvenyi Long, F.E. FORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date 7/24/13 | AGREED PRICE $139,114.00 $139,114.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep. Date TOTAL $139,114.00 $139,114.00

. FEDERAL PARTICIPATION
Environmental: Date
other fopectt Q. Rioh For Date 412313 [] PARTICIPATING [] PARTICIPATING IN PART NONE

er (specity):

pedy) 2, Tch ToY ae [ ] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING

Oth ify): int, Li i

er (specify) Struet. Malt, Lina Ellis Dals 15113 FEDERAL SEGREGATION  (if more than one Funding Source or P.I.P. type)
Djsirict Prior Approvl By Date [Jcco FUNDED PER CONTRACT [ ] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

gy - 1f21] 14+

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



